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Grantee:  Alaska Power & Telephone Company 

Grant #  0116-DC-2004-I4 

Period of Report:  First Quarter 2007 (January 1 through March 31, 2007) 

Project Name: Tok-Chistochina Regional Intertie Project (Denali) 

Project activities completed:  
Chistochina Line Extension 

• Remaining right-of-way was cleared and ready for work. 

• Larger timber was moved to public access area for removal. 

• Installation was completed for 35 poles supplying two new customers. 

• Equipment was returned to Tok service yards for maintenance and repairs. 

Chistochina River Bridge 

• Segment of project has been completed. 

Porcupine Creek to Carlson Creek 

• AP&T staff met with Ahtna, Cheesh’na and Mentasta Tribal Councils and officials. 

• Bureau of Land Management continued on permits. 

• AP&T staff continued efforts to gather property access from area landowners. 

Project existing or potential problems:  
• The National Park Service has required all underground line installation to the Cobb lake 

residents.  These requirement increase construction cost to prohibitive levels without additional 
funding sources. 

• Archaeological and cultural findings during ground disturbing activities slow or halt construction 
with the potential to change pole placement or route. 

• Material prices continue to escalate and availability hampered with the rebuilding of Iraq and 
storm damaged areas of the U.S. 

Activities Targeted for Next Reporting Period, second Quarter 2007: 
Chistochina Line Extension 

• Meeting with the local residents for preliminary site surveys and acquire needed paperwork. 

• Mark proposed power line route. 

• Clear right-of-way. Install poles, conductor, and secondary services. 
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Porcupine Creek to Carlson Creek  

• Continue Bureau of Indian Affairs require processes. 

• Complete final line placement determinations by all agencies. 

• Complete permits processes. 

• Acquire legal easement paperwork from landowners. 

• Mark proposed power line route. 

• Begin setting pole, installing conductor, and other parts of power system. 


